

GOVERNMENT OF ANDHRA PRADESH
A B S T R A C T

B.R.R Vamsadhara Project- " Excavation of Flood Flow Canal taking off from Mahendratanya River near Chapara Village of Meliaputti Mandal in Srikakulam District and formation of Off-shore Reservoir near Regulapadu village, Palasa Mandal, including distributory network to provide irrigation facility to command 9960 Ha. (24600 Acres)" – Price adjustment – Payment of arrears of Rs.96,24,220/- - Orders – Issued.

WATER RESOURCES (PROJECTS.I A2) DEPARTMENT

G.O.RT.No. 434

Dated: 10-08-2017
Read the following:

1. G.O.Ms.No.22, Water Resources (Reforms) Department, dated 23-02-2015.
2. From the CE, NC, VSP, Lr.No. CE/NC/VSP/DEE1/AEE7/1799 MTR Vol.14/111 Govt, dt. 24-06-2017.

ORDER:

In the reference 2nd read above, the Chief Engineer, North Coast, Visakhapatnam has submitted that the work "Excavation of Flood Flow Canal taking off from Mahendratanya River near Chapara Village of Meliaputti Mandal in Srikakulam District and formation of Off-shore Reservoir near Regulapadu village, Palasa Mandal, including distributory network to provide irrigation facility to command 9960 Ha. (24600 Acres)" was entrusted to M/s SVEC-INDU (JV), Hyderabad under EPC turnkey system vide Agreement No 46 SE/2007-08 dated 18-02-2008 of BRR Vamsadhara Project Circle, Srikakulam for an Agreement value of Rs. 123.25 Crores for an agreement period of 1 year i.e., up to 17.02.2009. The Chief Engineer, North Coast has requested to consider price adjustment for this package as per G.O.Ms.94, TR & B (R1) Department, dated. 16-04-2008 and communicate necessary orders.

2. The Superintending Engineer has also submitted and recommended the proposals for payment of arrear amounts of Rs.98,65,164/- due to price adjustment for labour, machinery and other materials for the work extended period beyond 01.04.2013 to 23.02.2015 in accordance with the Government instructions vide G.O. Ms.No.22, dated.23.02.2015 and G.O. Ms. No.63, dated.12.06.2015.

3. Further the proposal of Superintending Engineer was recommended and placed before the State Level Standing

PTO

::2::

Committee. The State Level Standing Committee and IBM Joint Committee have recommended to the Government for according approval for payment of arrears of Rs.96,24,220/- (Rupees Ninety six lakhs twenty four thousand two hundred and twenty only) towards Price adjustment on labour, machinery and other material components for Off Shore Project on River Mahendratana for the work done from 4/2013 to 02/2015.

4. Government, after careful consideration, hereby accord permission for payment of arrears of Rs.96,24,220/- (Rupees Ninety six lakhs twenty four thousand two hundred and twenty only) towards Price adjustment on labour, machinery and other material components for Off Shore Project on River Mahendratana for the work done from 4/2013 to 02/2015 subject to take action as per the provisions of G.O.Ms.No. 22, W.R Department dated. 23-02-2015 duly ensuring that no excess payment is made.

5. The Chief Engineer, North Coast, Visakhapatnam shall take necessary action accordingly.

6. This order issues with the concurrence of Finance(FMU-WR II) Department vide their U.O.No.48022/288/FMU-WR.II/2017, Dt.30-07-2017.

**(BY ORDER AND IN THE NAME OF THE GOVERNOR OF ANDHRA PRADESH)
SHASHI BHUSHAN KUMAR
SECRETARY TO GOVERNMENT**

To
The Chief Engineer, North Coast, Visakhapatnam.

Copy to:

The Director of Works & Accounts, Ibrahimpatnam,Vijayawada
The Finance (FMU-WR II) Deptt.
P.S to Minister (WRD)
P.S to Secretary (WRD)
SF/SCs.

//FORWARDED::BY ORDER//

SECTION OFFICER